Alaskan Way Viaduct
REPLACEMENT

PROGRAM

COMPLETED..

Map of state-led/funded improvements

-
South end viaduct
replacement

Tunnel south portal

FEAARRTERAAL

------------

“.‘.‘|||l|l|ll‘lll.l.l"’,,.
\
i

Tunnel north portal B

South-end replacement
Electrical line relocatioq;," 2008
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Per City of Seattle’s Waterfront Seattle schedule
Per Seattle Tunnel Partners’ most recent schedule
Partially funded by the state
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4 Per 2014 legislation, additional mitigation funding is being
provided by WSDOT from funds outside the AWV Program

SR 99 tunnel

SR 99 tunnel main contgct 2011 2018
North Access Project 2014 2017
South Access — SR 99 Connections 2018 2019
South Access — Surface Street Connections | 2019 2020
South Access (S. Dearborn Street off- 2016 2017
ramp)

South Access (drilled shafts) 2014 2014

./ =completed project

= in progress

Miscellaneous projects Start End
Trager Building demolition 2007 | 2007
Viaduct column stabilization near Yesler Way 2007 | 2008
WOSCA Building demolition 2009 2009
Pier 48 warehouse demalition 2010 2010
Automated viaduct closure gates 2010 2011
Western Building structural work 2011 2017
SR 99 south-end fiber replacement 2011 2011
Alaskan Way widening 2012 2012
Cedarstrand Building demolition 2012 2012
SR 99 Demolition, Decommissioning and 2018 | 2020
Surface Street
New Alaskan Way! 2019 | 2023

Mitigation projects Start End

SR 519 Phase 2 2008 2010
Spokane Street Viaduct Fourth Ave. off- 2008 2010
ramp?
I-5 active traffic management 2009 2010
I-5 active traffic management sign bridges 2009 2009
I-5 travel time signs 2009 2009
City street intelligent transportation 2009 2010
systems
SR 99 intelligent transportation systems 2010 2011
Enhanced transit/demiand management* 2010 2014
Parking mitigation for central waterfront 2011 2019




